
McCormick & Baxter Deliverables Schedule $|z« je l 
Updated August 28,2001 

By K. Parrett 

General: 

Monthly Progress Meetings - 3rd Tues, 1 l-3pm, DEQ NW Region Rm A (4th Floor) 

Barrier Wall: 

Groundwater Modeling Report 
Draft - Aug 6 
DEQ/EPA comments - Aug 31 
(possible) USACE comments - TBD 

Revised FTE 
Preliminary Draft final to DEQ - Sept 21 (or sooner) 
Draft Final to Agencies - Sept 26 
Agency comments - Oct 10 
Final - Oct 19 

Explanation of Significant Difference (ESD) 
Draft to Agencies - Sept 26 
Agency comments - Oct 10 
Final Oct 19 

Trustee/Tribe Review of FTE & ESD 
Oct 19-Nov 16 

Pre-final/Final Design 
Preliminary Pre-final to DEQ - Oct 19 
Final Pre-final to Agencies - Nov 2 (need 1-wk for production) 
Agency comments - Nov 16 
Final - Dec 7 

Construction - Spring 2002 

Sediment Cap: 

BOD Comment Resolution meeting - Aug 7 

Task Order Amendment - Aug 31 

Sediment Permeation Modeling by USACE 
Preliminary Report - Aug 15 
Final Report - late Sept 

Intermediate Design, Revised BOD, Conceptual O&M Plan 
(Provide for Trustee Review/Consultation) 
Preliminary Draft to DEQ - Oct 26 



Final Draft to Agencies - Nov 9 (need 1-wk for production) 
Agency comments - Nov 23 
Final - Dec 7 

BE & 404 
(Provide BE for Trustee Review/Consultation) 
Draft to Agencies - Dec 7 

Trustee Consultation 
Jan - Apr 2002 

Pre-Final/Final Design - Summer 2002 

Other: 

Draft Five-Year Review - Aug 17 
Final Five-Year Review - Sept 30 (firm) 

Region 10 Peer Review of FTE (submitted with ESD) - Nov 16 

Cultural Resource Assessment 
(Provide for Trustee Review/Consultation) 
Draft Rpt - Oct 24 
DEQ, EPA, Tribe review - Oct 26 
Final Rpt - Nov 9 

Groundwater Optimization Recommendations Report - mid Oct 

New EPA - DEQ Cooperative Agreement Application - Spring 2002 

Amendment to USACE/DEQ MOA - end of Sept 
(current MOA expires Nov 10) 


